Danner, Ward

From: Shimabuku, June T. CIV NAVFAC HI, EV4 <june.shimabuku@navy.mil>

Sent: Tuesday, March 24, 2015 6:31 PM

To: roxanne.kwan@doh.hawaii.gov; Richard Takaba (richard.takaba@doh.hawaii.gov)

Cc: Pallarino, Bob; Linder, Steven; Lovgren, Andrew C LCDR, NAVSUP FLCPH C700; Kishaba,

Raelynn | CIV NAVFAC HI, EV4; Tsutsui, Bruce O CIV NAVFAC HI, OPHE3; Mizuno, Arleen
M CIV NAVFAC HI, PRJ412; steven.chang@doh.hawaii.gov;
stuart.yamada@doh.hawaii.gov; aaron.poentis@navy.mil; Shimabuku, June T. CIV NAVFAC
HI, EV4

Subject: RE: RED HILL STATUS REPORT - March 24 2015

(Submitting for Aaron.)
Hi Richard/Roxanne:

Attached are the updated information for the weekly progress report from Navy Region Hawaii, and the Fleet Logistic Center
Pearl Harbor for the week of March 24, 2015. In a process to ease reading, only sections with changes will be annotated.

1. Preliminary Work Plan
Action complete.
2.  Release Response Action Items (initiate immediately, complete as soon as practicable)

a. Action 1 - Provide a schedule for the ventilation of Tank 5 and an estimated date to commence the investigation of release
point(s) within Tank 5.

Action complete.

b.  Action 2 - The rate of vertical migration for the released JP-8 free product is unknown. Information from the previously
collected basalt cores could be used for initial modeling of vertical migration. This information is necessary to protect drinking
water resources from petroleum contamination. Prepare models for petroleum JP-8 releases of 10,000, 20,000 and 30,000
gallons from points at 25% intervals from the bottom to the top of Tank 5.

No change.

c.  Action 3 - Removal of petroleum free product from the area outside the tank will reduce downward migration of the
released JP-8 free product. Characterization of the free product plume and recovery of free product with increased monitoring
are required to address this plume.

No change.

d.  Action 4 - Additional studies and procedures are required to address the potential and impact of any future releases from
the USTs within the Complex. This will require new financial and personnel resources to complete. Funding for the
preliminary work plan and all necessary following work is critical.

d.(1) Groundwater Monitoring Wells

January monitoring results for RHMWO06 and RHMWO07 submitted on 3/20/2015. Well Installation Report will be submitted by
end of next week.

d.(2) Site Characterization
No change.

d.(3) AOC/SOwW



Discussions are ongoing.

d.(4) Request for Additional Information

No change.

d.(5) BWS/USGS Groundwater Flow Study

No change.

Please feel free to contact us if you have any questions.
vir,

June



